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1. Summary 
The firestorm of 2003 was the largest disaster of this type ever to occur in 

the State of California.  Nearly 400,000 acres were burned, 16 lives were lost and 

more than 2,400 homes were destroyed in San Diego County alone.  SDG&E 

experienced severe damage to its infrastructure with approximately 3,200 power 

poles, 700 spans of wire, 400 transformers and more than 100 other pieces of 

related equipment damaged and needing to be replaced.  In total, approximately 

108,000 of SDG&E’s electric customers and 2,050 gas customers were left without 

service as a result of the firestorm.   

By November 2, 2003, only one week following the start of the fire, SDG&E 

had restored service to more than 102,000 electric customers and had successfully 

restored service to the remaining 6,000 customers primarily living in areas of 

rugged terrain by November 20, 2003. This exceptional effort has been the subject 

of numerous accolades and commendations from customers as well as 

government officials thanking the Company for a job well done. 

This decision finds San Diego Gas & Electric Company (SDG&E) 

prudently managed its response to the firestorm of 2003 in its service territory 

and allows the recovery of certain recorded costs incurred to restore service and 

repair or replace those portions of its gas or electric distribution systems 

damaged or destroyed by a series of catastrophic wildfires.  This decision allows 

SDG&E to recover the full amount of its request, $40.595 million. 

2. Background 
On June 28, 2004, SDG&E filed an application to recover $37.6 million, the 

California jurisdictional costs associated with the 2003 Southern California 

Wildfires (Wildfires).  Applicant asserts the memorandum account 

(Wildfire Account) is in conformance with its Catastrophic Event Memorandum 
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Account (CEMA) tariff as authorized in its Preliminary Statement.  Including 

updates through December 2004, SDG&E spent $71.163 million in total, allocated 

$8.441 million to transmission service subject to the Federal Energy Regulatory 

Commission’s (FERC) jurisdiction and the balance of $62.722 million to 

California- jurisdictional gas and electric service.  SDG&E reduced this amount 

by $21.616 million to reflect funds already authorized in rates.  The remaining 

$40.595 million are the residual incremental costs that are the subject of this 

proceeding. 

a.  History of the Wildfires 
SDG&E described the Wildfires by citing1 a joint report of the 

U.S. Forest Service and the California Department of Forestry and Fire 

Protection, “In October of 2003, Southern California experienced the most 

devastating wildland fire disaster in state history.  The facts are staggering – 

750,043 acres burned, 3,710 homes lost and 24 people killed including one 

firefighter.”2  The report further states: 

The October Fire Siege of 2003 tested the modern fire 
service like no other time.  The combined efforts of the 
largest wildland fire agencies in the world, the United 
States Forest Service and the California Department of 
Forestry and Fire Protection (CDF), along with armies of 
local fire departments across the state mustered ground 
and air resources into the firefight as never before.  At the 
peak of the fire siege, over 14,000 firefighters were on the 
line.  Never in California’s history were so many homes 
and lives in danger by fire at one moment . . . .  In addition, 

                                              
1  Application, pp. 1-2. 
2  As quoted in the Application, from “California Fire Siege 2003 – The Story:  
October 21 – November 4, 2003” (Preface). 
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countless miles of power lines were damaged, 
communication systems destroyed, watersheds reduced to 
bare scorched soils, and thousands of people were forced 
into evacuation centers, unsure if they would have a home 
to return to – many did not.3 

SDG&E further indicates that it believes no area in Southern California 

may have been harder hit by the wildfires than San Diego County.  It states that 

approximately 3,200 power poles, 400 miles of wire, 400 transformers and more 

than 100 other pieces of related equipment were damaged by the fire and needed 

to be replaced.  Over 2,400 homes were destroyed and countless other structures 

were damaged by these wildfires.  In addition, SDG&E presents detailed 

testimony on the scope of the damage to its system attributed to the fire and the 

response to repair and replace the damage.4 

In order to invoke and employ the Wildfire Account, SDG&E must 

demonstrate that the circumstances surrounding the Wildfires meet the 

conditions for a catastrophic event account as defined in Pub. Util. Code (Code) 

Section 454.9(a), for restoring utility services to customers, repairing, replacing, 

or restoring damaged utility facilities, and complying with governmental agency 

orders in connection with events declared disasters by competent state or federal 

authorities.  Such costs are recoverable only after the Commission makes a 

finding of their reasonableness and approves them following an expedited 

proceeding in response to the utility’s filed application (Code § 454.9(b)).  This 

                                              
3  As quoted in the Application, Id. (Introduction). 
4  Ex. SDG&E-1, Testimony of Steven D. Davis and in more detail in Ex. SDG&E-2, 
Testimony of Scott P. Furgerson. 
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proceeding was conducted on a schedule designed to result in a prompt decision 

after first ensuring due process was provided to all parties. 

On October 26, 2003, then-Governor Davis declared a state of 

emergency in San Diego County.  The following day, October 27, 2003, 

President Bush also declared a state of emergency in San Diego County.  In 

addition, the County of San Diego and the City of San Diego also declared states 

of emergency on October 28, 2003 and November 3, 2003, respectively.  SDG&E 

invoked its CEMA tariff in response to this catastrophic event, and, in 

accordance with Resolution No. E-3238,5 notified the Commission’s Executive 

Director on November 24, 2003.6  The first table below is from Ex. 3 and it shows 

SDG&E’s original cost basis for the request before applying the incremental cost 

test discussed later in this decision.  The second table is from Ex. 4 and it shows 

the $37.661 million portion of $58.011 million California-jurisdictional costs 

(through May 2004) that SDG&E claims are reasonable for inclusion in the 

memo Account and recoverable from ratepayers.  As described in SDG&E’s 

testimony, $20.35 million was identified to be already available in rates to fund 

the Wildfire’s costs.  The residual $37.661 million is described as incremental 

costs, not otherwise provided in rates, and therefore eligible for recovery.7  The 

net request is for $37.309 million for electric costs and $0.352 million for natural 

gas costs. 

                                              
5  CPUC Resolution E-3238, dated July 24, 1991. 
6  Application, p. 3. 
7  There are some slight rounding differences in the two exhibits that are not material 
here.  In the adopted recovery we identify the accurate reasonable jurisdictional 
allocation. 
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The testimony and evidentiary hearings focused on those costs 

increased through May, 2004.  SDG&E provided two late-filed exhibits 

(SDG&E-9 and SDG&E-10) that updated actual costs through December, 2004.  

Those costs are discussed in a separate section of this decision.  Parties reviewed 

the late-filed exhibits and filed comments that are considered in this decision. 

 
 
/  /  / 
/  /  /
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Proposed Recovery of Wildfire Account Costs Through May 2004 
 Total

CPUC (a)
Memo

Account (b)
Current 
Rates(b) 

O&M Expenses:    
Internal Labor $ 3,575 $ 2,250 $1,324 
Materials 1,309 1,290 19 
Overhead 2,538 251 2,288 
Vehicle Charges 436 - 437 
External Labor 718 7,546 341 
Services/Other 7,887 7,546 341 
Total O&M $ 16,463 $12,055 $ 4,408 
  
Capital Costs:  
Internal Labor $ 5,596 $ 4,060 $ 1,536 
Materials 2,769 2,769 - 
Overhead 13,512 636 12,876 
Vehicle Charges 1,505 - 1,504 
External Charges 1,5883 1,5883 - 
Services/Other 2,283 2,257 27 
Total Capital $ 41,548 $ 25,605 $ 15,943 
  
Total Wildfire $ 58,011 $ 37,661 $20,350 
  

(a)  Ex. 3 Attached Ex. D-1. 
(b) Ex. 4, Attached Ex. J. 

3. Procedural History 
Notice of the Application appeared in the Commission’s July 1, 2004 daily 

calendar.  Resolution ALJ 176-3136, dated July 8, 2004, preliminarily categorized 

the application as ratesetting and determined that hearings were necessary.  The 

Commission’s in-house consumer advocacy arm, the Office of Ratepayer 

Advocates (ORA) filed a timely protest on July 30, 2004.  On July 14, 2004,8 the 

ALJ required SDG&E to serve supplemental testimony.  On July 29, 2004, 

SDG&E served the requested supplemental testimony as Ex. SDG&E-4.  On 

                                              
8  Administrative Law Judge’s Ruling Requiring San Diego Gas & Electric Company to Provide 
Further Information to Supplement its Application.  The Ruling identified 6 specific 
deficiencies and directed SDG&E to provide adequate documentation or further 
explanations, as appropriate, in the form of additional testimony. 
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October 29, 20049, the ALJ required SDG&E to further supplement the testimony 

contained in EX. SDG&E-4 and on November 10, 2004, SDG&E served Ex. 

SDG&E-7 in response.  A Prehearing Conference was held on August 17, 2004 

and ORA, the Aglet Consumer Alliance (Aglet) and the Utility Consumer Action 

Network (UCAN) served timely prehearing Conference Statements. 

On August 27, 2003 The Scoping Memo and Ruling of Assigned Commissioner 

and Administrative Law Judge (Scoping Memo) designated the assigned 

Administrative Law Judge (ALJ) as the principal hearing officer as defined in 

Rule 5(l) of the Rules.  It also determined that this is a ratesetting proceeding.  

Pursuant to Rule 5(k)(2), the principal hearing officer is the presiding officer for 

this proceeding, and is responsible for issuing the proposed decision pursuant to 

Code § 311(d) and Rule 8.1. 

The scope of this proceeding was identified10 as: 

• Reasonableness of SDG&E’s overall management of the 
restoration of service in a safe and timely manner, 
consistent with worker safety, public need, and equitable 
treatment of customers. 

• Reasonableness of the gross amount of Operating & 
Maintenance Expenses recorded in the Wildfire Account. 

• Reasonableness of the gross amount of Capital 
Expenditures recorded in the Wildfire Account. 

• Reasonableness of SDG&E’s determination of incremental 
costs as defined by Resolution E-3238. 

• Reasonableness of the forecast 2005 ongoing capital-related 
costs of $4.3 million for electric distribution and gas 

                                              
9  Administrative Law Judge’s Second Ruling Requiring San Diego Gas & Electric Company to 
Provide Further Information to Supplement its Application. 
10  Scoping Memo, pp. 3-4. 
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revenue requirements.  This includes an analysis of any 
2005 incremental or avoided expense or capital 
expenditure impacts on SDG&E’s subsequent operations as 
a result of service restoration after the Wildfires. 

• Allocation of all costs between the jurisdictions of the 
Federal Energy Regulatory Commission and the California 
Public Utilities Commission. 

• The reasonableness and timing of SDG&E’s proposed 
ratemaking treatment of any authorized recovery of the 
Wildfire Account balances. 

Testimony was served by ORA and UCAN on October 22, 2004.  

Evidentiary hearings were conducted on November 15 – 16, 2004, and over 

20 exhibits were received in evidence.  All issues are ready for consideration. 

In accordance with the Scoping Memo, opening and reply briefs were filed 

by SDG&E, ORA, and UCAN, on December 3, 2004 and December 10, 2004, 

respectively.  A late-filed exhibit, Ex. SDG&E-9, was served to update the balance 

in the Wildfire Account.  It was received into evidence on January 18, 2004, and 

on February 7, 2005 ORA and UCAN filed comments.  SDG&E served an errata, 

Ex. SDG&E-10 on February 4, 2005 and it was received into evidence.  The matter 

was submitted on February 9, 2005.  This decision adopts rates consistent with 

Ex. SDG&E-9 and SDG&E-10 as modified for the reasonableness adjustments to 

the recorded costs. 

4.  The Burden of Proof 
SDG&E and ORA did not discuss the burden of proof in opening briefs.  In 

its opening brief, UCAN argues that SDG&E bears the burden of proof to 

“demonstrate the reasonableness of its application, SDG&E must support each 
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component of its proposed request through clear and convincing evidence.”11  

UCAN correctly states the law, as applied in this decision.  SDG&E must meet its 

burden of proof and demonstrate that in fact its responses to the 2003 Wildfires 

were prudent and consistent with the Commission’s standard for prudent 

managerial action.  Finally, it is the utility, not the staff or interested parties that 

faces the burden of showing with clear and convincing evidence that its course of 

action was reasonable and therefore entitled to compensation.  As discussed 

below we find that in this proceeding SDG&E has met its burden. 

a. The Standard for Prudent Managerial Action 
The Commission’s standard12 in a reasonableness review of managerial 

action is settled.  In a reasonableness review of the 2003 Wildfires, and consistent 

with previous statements of the standard, SDG&E should be held to the 

following standard: 

Utilities are held to a standard of reasonableness based upon 
the facts that are known or should be known at the time.  
While this reasonableness standard can be clarified through 
the adoption of guidelines, the utilities should be aware that 
guidelines are only advisory in nature and do not relieve the 
utility of its burden to show that its actions were reasonable in 
light of circumstances existent at the time.  Whatever 
guidelines are in place, the utility always will be required to 
demonstrate that its actions are reasonable through clear and 
convincing evidence.13 

Thus, the reasonableness of a particular management action depends on 

what the utility knew or should have known at the time that the managerial 

                                              
11  UCAN Opening Brief, p. 9, citing D.01-10-031 Ordering Paragraph 26. 
12  Decision 02-08-064 (2002 Cal. PUC LEXIS 534; 219 P.U.R.4th 421). 
13  D.88-03-036 (1988 Cal. PUC LEXIS 155,*7; 27 CPUC2d 525). 
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decision was made, not how the decision holds up in light of future 

developments.  The Commission has affirmed this standard of review in 

numerous decisions over many years. 

The term “reasonable and prudent” means that at a particular time any of 

the practices, methods, and acts engaged in by a utility follows the exercise of 

reasonable judgment in light of facts known or which should have been known 

at the time the decision was made.  The act or decision is expected by the utility 

to accomplish the desired result at the lowest reasonable cost consistent with 

good utility practices.  Good utility practices are based upon cost effectiveness, 

reliability, safety, and expedition. 

A “reasonable and prudent” act is not limited to the optimum 
practice, method, or act to the exclusion of all others, but 
rather encompasses a spectrum of possible practices, methods, 
or acts consistent with the utility system needs, the interest of 
the ratepayers and the requirements of governmental agencies 
of competent jurisdiction.14 

The standard of reasonableness does not derive from the consequences of 

managerial action, but the soundness of the utility's decision-making process that 

led to the decision and the consequences: 

Thus, a decision may be found to be reasonable and prudent if 
the utility shows that its decision making process was sound, 
that its managers considered a range of possible options in 
light of information that was or should have been available to 
them, and that its managers decided on a course of action that 
fell within the bounds of reasonableness, even if it turns out 
not to have led to the best possible outcome.  As we have 
previously stated, the action selected should logically be 
expected, at the time the decision is made, to accomplish the 

                                              
14  D.87-06-021 (1987 Cal. PUC LEXIS 588, *28-29, 24 CPUC 2d 476). 
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desired result at the lowest reasonable cost consistent with 
good utility practices.15 

The Commission has noted that this standard can prove difficult to apply: 

The reasonable and prudent act is not limited to the optimum 
act, but includes a spectrum of possible acts consistent with 
the utility system need, the interest of the ratepayers, and the 
requirements of governmental agencies of competent 
jurisdiction.16 

And: 

The burden rests heavily upon a utility to prove with clear 
and convincing evidence, that it is entitled to the requested 
rate relief and not upon the Commission, its staff, or any 
interested party to prove the contrary.17 

Thus, although the utility need not show that it has undertaken the 

optimal act, it must show that its course of action was reasonable and that the 

utility took care in making its decision. 

5. Review by Other Parties 
UCAN proposes in its opening brief a standard of review that would 

preclude SDG&E from recovery of costs subject to the CEMA tariff provisions 

unless ORA performed a review sufficient to meet the standards as asserted by 

UCAN.  This argument would shift the burden of proof to ORA – it would 

unreasonably shift to ORA the Commission’s obligation to determine whether a 

utility behaved in a reasonable fashion.  Neither UCAN nor ORA are obliged to 

review an application by SDG&E before the Commission can make a finding on 

                                              
15  D.89-02-074 (1989 Cal. PUC LEXIS 128, *11, 31 CPUC 2d, 236). 
16  D.90-09-088 (1990 Cal. PUC LEXIS, 847, *23-25, 37 CPUC 2d 488, 499), based on 
language in D.87-06-021, and quoted with approval in D.98-09-040 (1998 Cal. PUC 
LEXIS 972 *34-35). 
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reasonableness: their appearance often informs the proceeding; but it is not a 

precondition for the Commission to reach a decision. 

UCAN relies on a decision rejecting a settlement where ORA assumed the 

burden of a settling party18 to show that the settlement was fair.  Our standard 

for a settlement is established in Rule 51.1(e) that requires it to be “reasonable in 

light of the whole record, consistent with law, and in the public interest.”  The 

Commission found in D.01-02-075 that ORA had not performed sufficient 

analysis, so as to have an adequate and informed opinion, necessary to settle 

with SoCalGas. 

UCAN’s interpretation of D.01-02-075 would tie the hands of the 

Commission giving ORA a virtual veto over any rate recovery.  If ORA did not 

participate, logically according to UCAN, we could not find the applicant’s 

request to be reasonable.  As noted previously, this is not the case. 

6. Restoration Management 
This section addresses the reasonableness of the overall management 

response to the Wildfires. 

SDG&E presented testimony describing its response to the Wildfires, 

beginning with monitoring and rapidly progressing to activation of an 

“emergency desk” and finally the activation of SDG&E’s Emergency Operations 

Center.19  Ultimately SDG&E decided to call for assistance on other utilities, 

Arizona Public Service Company, Pacific Gas and Electric Company, Sacramento 

                                                                                                                                                  
17  Ibid. 
18  D.01-02-075, Conclusion of Law No. 1: “The burden of proving that the settlement is 
fair is on the proponents.” 
19  Ex. SDG&E-1, pp. 2-3. 
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Municipal Utility District, Sierra Pacific Power Company, Tucson Electric Power, 

the Salt River Project, and the Western Area Power Authority.  All of them were 

reimbursed by SDG&E and the costs are included in the Wildfire Account.  

Southern California Edison Company was at risk from the fires and was not 

called on for assistance.  The use of mutual assistance crews and additional 

contractor personnel was necessary to restore service in a timely fashion. 

Senior management was involved in the oversight of the project and 

SDG&E systematically (to the extent possible following the fires) tried to 

reestablish service as quickly as possible.  As a result, the company had to 

quickly assess the damage and plan a coordinated response.  We find that 

SDG&E has met its burden of proof to show that it actively engaged in a 

reasonable response directed and supervised by senior management in a 

coordinated manner.  SDG&E used a central management process that gave it 

the best opportunity to respond to the Wildfires in a rational and responsible 

fashion with the information that was available during the project.  The use of 

the Emergency Response Center, and the operational decisions described in the 

testimony and in this record, meet the prudent manager standard. 

7. Reasonableness of Costs 
This section addresses SDG&E’s prudence in controlling and reasonably 

managing the costs incurred to restore service following the 2003 Wildfires.  

Before we can consider the reasonableness of the proposed allocation of costs to 

retail customers we must first examine the total costs incurred, consider any 

available revenues to offset to these costs to determine the incremental costs, and 

then determine the appropriate allocation of incremental costs. 

SDG&E stated that it had no insurance coverage that would reimburse the 

costs of the Wildfires.  The justification is the cost of insurance estimated at 
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$10 million annually with limits of $20 million in coverage.20  Thus in about two 

years the premiums would have equaled the coverage provided for the 

Wildfires.  Based on this explanation it is reasonable not to expect insurance 

coverage for these costs. 

SDG&E used an “incremental cost criteria” to calculate costs includable in 

the Wildfire Account.  That is, the company assumed direct labor at 

straight - time (excluding overtime) and other costs that were incurred solely to 

restore service are incremental to existing costs already included in rates.  

SDG&E stated its belief that this approach is in conformance with 

Resolution E-3238.  ORA concludes that SDG&E’s calculations of incremental 

costs are a reasonable basis for recovering the Wildfire Account.  ORA further 

supports the recovery of the incremental costs either through the amortization of 

the expenses included in the Wildfire Account and the capital expenditures 

added to SDG&E’s rate base, as calculated by SDG&E.21  UCAN notes various 

adjustments and proposes several specific disallowances, and in addition to 

those issues which are discussed below, UCAN otherwise opposes the rate 

recovery of the Wildfire Account costs based on its burden of proof arguments. 

We find that, except for one exception as noted in the following section, 

SDG&E has accounted for its costs in a reasonable manner and it is reasonable to 

allow rate recovery of the Wildfire Account costs. 

a.  ORA’s Examination 
ORA’s prepared testimony in Ex. ORA-1 indicates that its staff 

conducted a review of the costs incurred to restore service and found only the 

                                              
20  Ex. SDG&E-3, p. 15. 
21  Ex. ORA-1, pp. 2-4, 3-3, 4-3, 6-3, 7-2, and 8-2. 
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one exception noted in its testimony.  Otherwise, ORA believes the incremental 

costs to be reasonable.22  The one cost recovery exception noted by ORA is to 

exclude from recovery $9,146 for advertisements used to publicly thank the other 

utilities that provided mutual assistance to SDG&E.23  We will adopt this minor 

adjustment, with which SDG&E has agreed. 

b.  UCAN’s Recommendations 
UCAN submitted prepared testimony in Ex. 151, which makes several 

recommendations: 

1.  Disallow $738,400 for food-related costs that cannot be 
justified. (p. 6.) 

2.  An estimated $42,348 in pole test and treat expenses 
avoided over the next 4 years should be offset against 
the Wildfire Account O&M expense.  (p. 7.) 

3.  Prior to evidentiary hearings, UCAN was concerned 
that SDG&E used an incorrect franchise fee and 
uncollectible allowance for an error of $67,000.  (p. 10.) 

4.  UCAN expresses a non-monetary concern that SDG&E’s 
tree-trimming inventory has increased, rather than 
decreased in the fire-damaged area.  (p. 8.) 

5.  SDG&E incorrectly accounts for $7.2 million in various 
Support Services as an expense, which should be 
allocated between expense and capital (rate base) based 
on the relative split of direct labor - 15.8% to expense 
and 84.2% to capital.  (p. 9.) 

6.  Because of the rate impact of SDG&E’s Cost of Service 
A.02-12-028 (2004 increase under collection plus 2005 
attrition increase.) the Commission should amortize the 

                                              
22  Ex. ORA-1, pp. 1-4 and 1-5. 
23  Ex. ORA-1, p. 7-2. 
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Wildfire Account over two years instead of one.  (pp. 
10-11.) 

UCAN applies an additional reasonableness test to SDG&E’s request 

that was not employed by ORA.  UCAN argues that some of SDG&E’s costs are 

excessive when compared to a fair market price for the commodity.24  UCAN 

does not dispute that SDG&E incurred the costs nor does it disagree with 

SDG&E’s process for allocating costs to the Wildfire Account.  It does take 

exception to the ratemaking treatment of certain costs.  UCAN in total 

considered cost causation, cost reduction and cost avoidance as a part of its 

examination of SDG&E’s proposals. 

1. Food Services 
The company spent $5.4 million to provide meals, snacks, water and other 

items, and over 92,000 meals.  UCAN could not determine the accuracy of the 

92,000 meal count.  UCAN disputes the total based upon the duration of the 

project and the number of personnel involved.  UCAN first equates the total to 

30,677 person-days of meals, assuming 3 meals per day.  Next, UCAN argues 

that the personnel counts provided by SDG&E in testimony and data responses 

total only 1,339 and not 1,800 as stated by the company in Ex. 2 and this suggests 

5,400 meals a day not the 6000 included in Ex. 2.25  UCAN expresses a very 

significant concern with SDG&E’s contract management practices and concludes 

that SDG&E did not exercise sufficient reasonable control over costs or the 

performance of some vendors. 

 

                                              
24  This would equate to the “cost reduction” standard included in D.01-02-075. 
25  Ex. 151, pp. 2-3, compared to data in Ex. 2, p. 30. 
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UCAN closely examined the snack and drink cost of approximately $2 

million and took exception to the costs incurred for Gatorade, bottled water and 

Red Bull energy drink.  UCAN opined that SDG&E paid its vendors a significant 

premium compared to the nearby COSTCO in La Mesa, California, and based on 

a daily consumption calculation, determined that SDG&E was over-charged by 

$582,300.26  UCAN argued that employees appeared to consume extraordinary 

quantities and that SDG&E exercised no reasonable control over unit costs.  

UCAN justifies the disallowance by showing that the other costs included in a 

typical retail price are already separately charged to the Wildfire Account as 

ancillary costs and labor.  UCAN also argued in its opening brief that food 

services costs should be further reduced by $113,11127 based on its calculation of 

extra (i.e., unnecessary) meals.   

SDG&E’s rebuttal testimony objects to UCAN’s price comparison and 

argues that it “did not have the luxury of time or resources to evaluate all 

options ahead of time, plan out exactly what was needed and then competitively 

bid for these emergency services and supplies.”  SDG&E argues too that it was 

against company practices for employees to make purchases on behalf of 

SDG&E28 without going through established processes”29  SDG&E also argues 

that UCAN made a simplistic count of meals without considering such things as 

                                              
26  UCAN adds 7.75% for sales tax and then deducts a 10% discount from the total.  
UCAN initially calculated an adjustment of $738,400, corrected at hearing by the 
witness. 
27  UCAN Opening Brief, p. 7, and shown in detail in footnotes 63 and 64 on p. 23. 
28  UCAN does not say SDG&E should have done “snack-runs” to COSTCO, only that 
SDG&E was charged too much by the vendors it used for food services. 
29  Ex. 4, pp. 2-3. 
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some tired and hungry employees (Ex. 4) ate more than a single portion, there 

was no “rationing,” the incidental feeding of police, fireman and even fire 

victims, and overall, UCAN did not consider the complexity of the project to 

quickly restore service after the wildfires.  The company concludes that it 

“followed its procedures and generally accepted practices and utilized 

established catering firms that it believed could meet the challenge during this 

extraordinary time.  The unit prices for meals, snacks and drinks were in line 

with typical rates utilized by the catering industry.”30 

UCAN proposes to apply a further appropriate test to the costs that is 

more rigorous than the ORA tests discussed above.  UCAN argues that SDG&E 

unreasonably paid excessive prices that were charged by the food service 

vendors for the basic commodities of bottled water and various energy drinks by 

failing to exercise reasonable control over the contractors or its own employees. 

Discussion 
The essential question is whether SDG&E exercised sufficient control over 

its vendors to ensure that despite the desperate situation of the Wildfires it paid 

reasonable prices for essentially basic commodities: bottled water, energy drinks, 

and snacks.  We believe that it did, and we reject UCAN’s arguments to the 

contrary.  As ORA argued in its Reply Brief: 

 

Over the course of almost a month, SDG&E and its Mutual 
Assistance and Contract crews worked around the clock in 
extremely hazardous conditions and often in inaccessible 
areas to restore utility service.  The suggestion that SDG&E 
should have diverted resources to comparison shopping for 

                                              
30  Ex. 4, p. 8. 
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Gatorade does not strike ORA as either [sic] responsible, 
reasonable, or a productive use of limited resources.31 

 

We agree, and therefore decline to make the disallowances.  In the context 

of the Wildfires, to suggest that we should compare the prices paid by SDG&E 

for drinks for its workers to prices at a local COSTCO is offensive.  We find 

UCAN’s analysis of SDG&E’s snack, drink and meal costs to be trivial given the 

context of the Wildfires, embarrassing given the stated purpose of UCAN to 

protect consumers, and unworthy of further comment. 

 

2. Avoided Pole Test and Treat Expenses 
UCAN determined that SDG&E replaced 2,872 poles used for distribution 

service, and that 73% of the destroyed poles (2,096) were over 15 years old which 

put them on a 10-year inspection and treatment cycle.  UCAN believes that no 

inspection will be needed on the new poles during the next 10 years and this will 

avoid inspections at $34.29 per pole.32  UCAN allows for the 30% of 2,096 older 

poles (861) that were already inspected before they were destroyed by the fire so 

SDG&E only avoids inspecting the remaining 70% or 1,235 poles that were 

destroyed before inspection.  Savings calculated by UCAN total $42,348.33  

UCAN proposes to offset this amount from the Wildfire Account and avoid the 

complication of adjusting base rates to reduce the number of pole inspections 

forecast in base margin rates. 

                                              
31 ORA Reply Brief, p. 5. 

32  Ex. 151, p. 6, see also UCAN DR 3, Q 15, and DR 3, Q 18. 
33  Ex. 151, pp. 6-7.  (1,235 poles @ $34.29 = $42,348.) 
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SDG&E responds that an offset is unreasonable because under 

conventional cost of service ratemaking “practices do not require the utility to 

expend every dollar of its authorized revenue requirement as the utility may 

have predicted would be necessary in its cost of service application.  To the 

contrary, traditional test year ratemaking principles permit the utility to redeploy 

its authorized revenue requirement in order to accommodate the real world 

circumstances it encounters during the test period.”34  SDG&E argues further that 

money “saved from avoiding inspections of the recently replaced poles, if not 

needed for inspection and treatment of other poles, will most likely be spent on 

other reliability-related activities.”35 

Discussion 
 The narrow scope of the CEMA proceeding is limited to addressing the 

recoverability of costs incurred in response to the catastrophic event.  UCAN’s 

proposed reduction exceeds this narrow scope and ignores traditional 

ratemaking principles.  UCAN’s analysis fails to acknowledge that any money 

saved from avoided inspections of replaced poles will likely be spent on other 

reliability-related activities.  Consistent with traditional ratemaking principles, 

SDG&E may redeploy its authorized revenue requirement in order to 

accommodate the real world circumstances it encounters during the test period.  

The implications of these redeployments are then assessed in a subsequent Cost 

of Service proceeding or, if appropriate, by means of an authorized earnings 

sharing mechanism.  We are persuaded by SDG&E’s arguments and reject 

UCAN’s proposed disallowance. 

                                              
34  Ex. 5 p. 2.  (Rebuttal.) 
35  Ex. 5, p. 2., 
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3. Franchise Fees and Uncollectibles 
SDG&E requests $627,000 for both franchise fees and otherwise 

uncollectible revenue (billed to customers but never collected).36  Initially UCAN 

identified what it believed to be a computational error of $7,000 for Franchise 

Fees and Uncollectibles.  SDG&E testified that the correct calculation is to 

increase the recoverable costs ($15,300,000) by a factor that recovers both the 

uncollectible allowance and the appropriate franchise fees.  This is a typical 

ratemaking convention to ensure the utility an opportunity to recover the full 

amount of authorized revenues.  The calculation has to allow for a full recovery 

including collecting from all customers the amount otherwise uncollectible from 

a few, plus the franchise fees SDG&E must pay on the total.  SDG&E calculates37 

the gross-up factor as: 1 / 1 – (3.67% + 0.266%) = 1.041.  The revenue requirement 

request after “grossed-up” is $15,300,000 x 1.041 = $15,927,000. 

Discussion 
UCAN withdrew its testimony without further explanation following 

SDG&E’s rebuttal.38  After reviewing SDG&E’s calculation we agree that it has 

made the correct calculation for recovery of the franchise fee and otherwise 

uncollectible revenues.  We will use this method as a part of the calculation of the 

final revenue requirement authorized in this decision. 

                                              
36  Ex. 3, attached Exhibit D-4.  (SDG&E captioned attachments to testimony as 
“exhibits,” thus Ex. 3 contains attachments also titled as exhibits.) 
37  Ex. 5, p. 6. 
38  Transcript, p. 115, deleting Section B. Franchise Fees and Uncollectibles, in Ex. UCAN-1 
at p. 10. 
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4. Tree Inventory 
UCAN argues that SDG&E has been removing large numbers of trees as a 

result not only of the Wildfires but also due to the bark beetle infestation that 

killed many trees and led to a programmatic removal of affected trees.  UCAN 

points out that a tree inventory before October 6, 2003, i.e., prior to the Wildfires, 

showed 145,575 trees.  A September 2004 inventory showed 145,661 trees, an 

increase of 86 trees.  UCAN is concerned that after the removal of numerous 

trees due to the Wildfires and the bark beetle, the inventory tally should have 

clearly fallen, and that SDG&E needs to explain this anomaly. 

SDG&E explains in rebuttal that many scorched trees are retained in the 

inventory until they determined whether or not the tree will survive.  

Additionally, SDG&E added scorched trees outside the rights-of-way and not in 

the previous inventory because they may fail and could subsequently fall into 

the overhead lines. 

SDG&E’s explanation is reasonable and no further action is necessary at 

this time. 

8. Ratemaking Treatment 
This section addresses the reasonableness of the ratemaking proposal to 

recover the reasonable costs of the 2003 Wildfires.  Included in this section are 

two of UCAN’s proposals. 

a. Allocation of Support Costs to Expense and Capital 
UCAN argues that SDG&E inappropriately categorized various 

support costs totaling about $7.2 million as expense rather than allocating the 

costs between expense and capital expenditures includable in rate base.  UCAN 

uses an allocation factor of labor costs and calculates that 15.8% should be 
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expensed and 84.2% should be capitalized.39  According to UCAN, SDG&E used 

the too literal assumption that meals and lodging are consumed and should be 

expensed.  UCAN objects to SDG&E’s accounting interpretation that 

environmental support costs ($1.2 million of the total) were not incurred as a part 

of new construction.  UCAN also argues that some environmental costs were 

clearly for pole replacement and reconductoring projects, but for simplicity it did 

not compute a separate environmental allocation.  UCAN proposes to allocate 

these costs in proportion to direct labor.  The effect of UCAN’s recommendations 

is to allocate a larger share of the support costs to capital which results in rate 

recovery through depreciation over a longer period of time. 

SDG&E’s proposes to expense these overheads because these costs were 

“consumed” concurrently40 and should not be capitalized as a part of the costs of 

installing new long-lived assets.  SDG&E did not capitalize these costs because as 

a general rule, they argue that costs with future economic value or alternative 

uses should be capitalized.41  SDG&E’s witness testified that this approach is 

generally consistent with GAAP, the Code of Federal Regulations and SDG&E’s 

current accounting practices, and is supported by ORA.42  

SDG&E does not agree with UCAN’s proposal to capitalize more of these 

costs rather than expensing them.  SDG&E argues that the record shows that not 

only would this approach be inconsistent with established practices, it would not 

                                              
39  Ex. 151, pp. 8-9, relied on Ex. 4, Exhibit G-9, G-12 and H-13 for the support costs, and 
Ex. 3, Exhibit D-1 for the labor costs to calculate the split. 
40  Ex. SDG&E-4, p. CAS-3, lines 10-18. 
41 Ex. SDG&E-6, p. 3. 

42 Ex. SDG&E-6, p. 3-5; Bower/ORA, Tr. 146-148. 
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be in the best interests of customers to unnecessarily extend the recovery of these 

expenses for 30-40 years while SDG&E earns a return on these consumable, non-

construction costs.43 

Discussion 
Our well-established ratemaking practice is consistent with the matching 

principle or concept in accounting.  That principle requires costs incurred for 

current service to be “expensed” in a single year and all of those costs that are 

necessary to provide service over many years to be “capitalized” and recovered 

over the useful life of the underlying asset.  In this proceeding, many physical 

assets, poles, wire, transformers, etc., that were destroyed by the Wildfires were 

capitalized when they were originally placed in service.   

The overhead costs at issue in this proceeding include the crew support 

costs that were incurred to provide food and shelter to the crews during the 

firestorm restoration efforts.   SDG&E has applied its general rule that since these 

expenses do not have a future economic value or an alternative use, they should 

not capitalized.  Moreover, SDG&E argues that these costs were not project-

specific or incidental; they were part of a greater effort to restore service to those 

customers in SDG&E’s service territory who were victims of this extraordinary 

and tragic event.   As discussed under the management of the project, we found 

SDG&E to be reasonable in its many decisions, big and small, on how to 

reasonably restore service.  While it can be argued that this finding does not 

automatically extend to the ratemaking consequences, we give it great weight in 

our consideration in this instance 

                                              
43  Ex. SDG&E-6, p. 5.     
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We agree with SDG&E’s interpretation to expense all support costs, 

including meals and accommodations.  If SDG&E were to capitalize these costs 

as UCAN suggests, the incremental CPUC-jurisdictional capital expenditures 

attributable to the firestorms would increase by approximately 25%, resulting in 

overvalued assets without any real increase in their use value or life  

With respect to the environmental costs, UCAN argues that SDG&E failed 

to allocate appropriate environmental support costs to capital projects.   The 

record shows that SDG&E recorded $1.320 million in environmental costs to 

operating and maintenance expense and only $0.003 million to capital.  SDG&E 

only capitalized $3,000 for environmental costs out of the total $25,605,000 that is 

capitalized by SDG&E.44  The environmental services costs incurred in 

connection with the firestorm were primarily for operational erosion control 

assessments and hazardous material clean up, as well as for equipment and 

supplies required to determine the firestorm natural resource damages.  UCAN 

suggests using the labor cost allocation as a proxy to allocate the environmental 

costs.  We agree that SDG&E’s allocation of all support costs, including 

environmental costs, almost exclusively to operating and maintenance expense 

reflects a reasonable allocation of costs between expense and capital.   

UCAN’s ostensible enthusiasm for capitalizing these support costs appears 

to be motivated by a desire to reduce the short-term impact on customers’ rates 

by requiring SDG&E to collect these costs over a much longer period.  UCAN is 

shortsighted in this regard, however, and ignores the long-term costs of such an 

approach.  Since these support costs have no future economic value, it is simply 

                                              
44  Ex. SDG&E-4, attached Exhibit J, pp. 1 through 3.  Incremental environmental costs 
as included by SDG&E in the Wildfires Account. 
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not in the interests of ratepayers to extend the recovery of these expenses while 

SDG&E would earn a return on consumable, non-construction costs over the life 

of the capital assets replaced during the firestorm (30–40 years).  As a matter of 

general principle, while reducing rates now may lead to immediate rate 

reductions, the public interest is served by taking a longer term view.  

Capitalizing more current costs adds to rate base for future recovery and is more 

costly.   

b.  Amortization of the Wildfire Account 
SDG&E requests a 12-month amortization for the expense portion of 

the Wildfire Account beginning January 1, 2005.  UCAN proposes that the 

amortization should be doubled to 2 years, citing the impact of rate changes 

likely in A.02-12-028 for a test year 2004 as well as any attrition allowance for 

2005.  There are other likely rate impacts too.45 

Discussion 
In fact this decision will not be implemented in time to begin amortization 

on January 1, 2005.  A reasonable compromise is readily available to us to begin 

amortization on July 1, 2005 for 18 months through December 2006.  This will 

conveniently allow amortization to begin shortly after this decision is adopted 

and its end will coincide with the next base margin adjustment likely to occur on 

January 1, 2007.46 

                                              
45  SDG&E noted in the evidentiary hearing that in another proceeding there is a 
proposal to substantially increase SDG&E’s allocation of costs for energy contracts held 
by the Department of Water Resources. 
46  See D.04-12-015, p. 10 orders an application for test year 2004.  Phase 2 is pending on 
A.02-12-028 addressing post-test year 2004 ratemaking.  Annual adjustments have been 
consistently allowed in the past. 
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9. Labor Costs and Incentive Compensation 
SDG&E incurred labor costs of $10.076 million to restore services after the 

Wildfires.  ORA performed test procedures and in its opinion verified that this 

expenditure is supported by payroll records and was credibly incurred.  ORA’s 

testimony notes no exceptions to SDG&E’s labor costs.47 

SDG&E made the assumption that all “straight-time” cost of employee 

labor was not an incremental cost:  it was essentially already included in rates, 

available to restore service, and therefore was not includable in the Wildfire 

Account.  We agree with SDG&E that this is a reasonable convention for 

catastrophic event cost recovery.  SDG&E identifies $726,000 of “time-and-a-half” 

and $5,581,000 of “double-time” labor costs as both incremental and allocable to 

California-jurisdictional gas and electric service, because these costs were 

incurred solely due to the Wildfires.   

In addition to the direct costs of $10.076 million for labor, SDG&E also 

recorded $726,000 for incentive compensation, and allocated $426,000 as 

incremental costs to be recovered in the Wildfire Account.48 

 

Labor Cost Incentive Percent 
Union $8,209,536 $380,838 4.64% 
Non-Union & Non-Management 269,579 44,724 16.59% 
Cash Awards & Other 15,000 0 - 
Management 1,583,304 300,881 19.00% 
Total $10,077,422 $726,443  

 

                                              
47  Ex. ORA-1, p. 3-4, and Transcript, pp. 130-131. 
48  Ex. SDG&E-4, attached Exhibit J, p. 3. 
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Discussion 
We find that SDG&E has justified its request to recover both the direct and 

incentive labor costs in the Wildfire Account. 

10. SDG&E’s Wildfires Update 
When SDG&E filed A.04-06-035, $66.4 million had already been recorded 

to SDG&E’s Wildfires Account through May 31, 2004.  As updated in 

Ex. SDG&E-9,49 SDG&E’s actual total firestorm costs recorded through 

December 31, 2004 are $70.6 million, representing a difference of $4.2 million 

from May 31, 2004.  According to SDG&E, the difference is the result of 

approximately $0.2 million of O&M (primarily environmental costs and 

accounting adjustments) and $4.0 million of capital expenditures primarily 

incurred for the rebuilding of Circuit 7950 and the smaller amount spent on 

Circuit 176 that serves the eastern area of the city of Poway. 

$2.9 million of the additional costs recorded through December 31, 2004 

are incremental Commission jurisdictional costs, and according to SDG&E, the 

balance of $1.3 million is non-incremental and should be excluded from the 

Wildfires Account.  The capital costs were not included when the application 

was filed because SDG&E records the costs in the Wildfires Account after the 

work is completed.51 

                                              
49  Filed on January 18, 2005. 
50  “Circuit 79 is a 12 kV electric distribution line that traverses through 
Cuyamaca Rancho State Park.  Circuit 79 was extensively damaged during the firestorm 
and as a result had to be rebuilt and relocated.”  (Ex. SDG&E-9. p. 1-2.)  
51  Ex. SDG&E-9. p. 1. 
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On February 4, 2005, SDG&E filed Ex. SDG&E-10, which as errata to 

Ex. SDG&E-9, made several adjustments to the update.  As updated52 in 

Ex. SDG&E-10, SDG&E’s actual total firestorm costs recorded through 

December 31, 2004 are $71.1 million, representing an increase of $4.7 million 

($71.1 million less $66.4 million) from May 31, 2004.  Thus the errata, 

Ex. SDG&E-10, increased the total by $500,000 compared to the Late-filed Update 

Ex. SDG&E-9 ($71.1 million less $70.6 million). 

                                              
52  Ex. SDG&E-10, p 2. 
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Wildfire Costs Including Update & Errata 
 FERC CPUC 

 Total Cost Electric 
Transmission 

Electric 
Distribution 

Gas 
 

Total 
CPUC 

O&M Expenses:      

Pre-Update O&M $ 18,032 $ 1,569 $ 15,865 $ 598 $ 16,463

Internal Labor $ 11 1 $ 10 $ - $ 10

Materials 4 (1) 5 - 5

Overhead 10 1 9 - 9

Vehicle Charges (2) - (2) - (2)

External Labor 8 - 8 - 8

Services/Other 225 16 $ 208 1 209

Update & Errata $ 256 $ 17 $ 238 1 239

Total O&M $ 18,288 $ 1,586 $ 16,103 $ 599 $ 16,702

Capital Costs:   

Pre-Update 
Capital 

$ 48,395 $ 6,847 $ 41,445 $ 103 $ 41,548

Internal Labor $ 47 - $ 41 $6  47

Materials 19 - 17 2 19

Overhead 1,229 2 1,213 14 1,227

Vehicle Charges 30 - 29 1 30

External Labor 342 - 342 - 342

Services/Other 2,813 6 2,807 - 2,807

Update & Errata 4,480 8 4,449 23 4,472

Total Capital $52,875 $ 6,855 $ 45,894 $ 126 $46,020 

Updated Total $ 71,163 $ 8,441 $ 61,997 $ 725 $ 62,722
 

According to SDG&E, the final difference is the result of approximately 

$0.3 million of O&M (primarily environmental costs and accounting 

adjustments) and $4.4 million of capital expenditures primarily incurred for the 
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rebuilding of Circuit 7953 and the smaller amount spent on Circuit 176 that serves 

the eastern area of the city of Poway.  As revised, $3.2 million of the additional 

costs recorded through December 31, 2004 are incremental Commission 

jurisdictional costs, and according to SDG&E, the balance of $1.5 million is 

non-incremental and should be excluded from the Wildfires Account. 

Memo Account-Eligible Wildfire Costs 
Including Update & Errata 

 

 Total (CPUC) (a) Memo Account (b) Current Rates (b) 

$ 16,463 $ 12,055 $ 4,408 

$ 10 - $ 10 

5 - 5 

9 44 (35) 

(2) - (2) 

8 - 8 

209 (17) 226 

$ 239 $ 27 $ 212 

$ 16,702 $ 12,082 $ 4,620 

   

$ 41,548 $ 25,605 $15,943 

$ 42 5 37 

(3) (3) - 

988 - 988 

28 - 28 

342 342 - 

2,565 2,565 - 

$ 3,962 $ 2,909 $ 1,053 

$ 45,510 $ 28,514 $ 16,996 

Pre-Update O&M 

Internal Labor 

Materials 

Overhead 

Vehicle Charges 

External Labor 

Services/Other 

Update & Errata 

Total O&M 

Capital Costs: 

Pre-Update Capital 

Internal Labor 

Materials 

Overhead 

Vehicle Charges 

External Labor 

Services/Other 

Update & Errata 

Total Capital 

Total Wildfire 
$ 62,212 $ 40,596 $ 21,616 

(a)   Ex. SDG&E-10, attached Ex. D-1. 
(b)  Ex. SDG&E-10, attached Ex. D-2. 

                                              
53  “Circuit 79 is a 12 kV electric distribution line that traverses through Cuyamaca 
Rancho State Park.  Circuit 79 was extensively damaged during the firestorm and as a 
result had to be rebuilt and relocated.”  (Ex. SDG&E-9. p. 1-2.)  
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On February 9, 2004, ORA and UCAN filed comments on SDG&E’s 

updated testimony and errata.  ORA had no objections.  UCAN was succinct: it 

questioned the late inclusion of $600,000 of costs incurred prior to May 31, 2004; 

and secondly, UCAN pointed out that the update and errata include $209,000 of 

environmental costs which it believes supports UCAN’s contention that the 

environmental costs are connected with the cost of installation of a capital project 

and should be capitalized.54  UCAN does not convince us that SDG&E’s earlier 

omission is somehow unrecoverable when included in an update.  We know 

from SDG&E’s testimony and ORA’s review that SDG&E established reasonable 

accounting procedures to segregate and track the Wildfire costs.  Corrections and 

updates are not innately unreasonable.  We will not make this adjustment.   

11. Comments on Proposed Decision 
The proposed decision of the ALJ in this matter was mailed to the parties 

in accordance with Pub. Util. Code § 311(d) and Rule 77.1 of the Rules of Practice 

and Procedure. 

12. Assignment of Proceeding 
Susan P. Kennedy is the Assigned Commissioner and Douglas M. Long is 

the assigned Administrative Law Judge and principal hearing officer in this 

proceeding. 

Findings of Fact 
1. As a result of massive wildfires, on October 26, 2003, then-Governor Davis 

declared a state of emergency for San Diego County.  The following day, 

October 27, 2003, President Bush also declared a state of emergency for 

San Diego County. 

                                              
54  UCAN comments, p. 3. 
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2. Approximately 3,200 power poles, 400 miles of wire, 400 transformers and 

more than 100 other pieces of related equipment were damaged by the fire and 

needed to be replaced by SDG&E.  In total, SDG&E spent $71.1 million to replace 

lost equipment and restore service. 

3. SDG&E’s actions were reasonable when it activated its Emergency 

Operations Center.  As a result of the damage, SDG&E decided it was necessary 

to call on other utilities for assistance to restore service.  The use of mutual 

assistance crews and additional contractor personnel was necessary to restore 

service in a timely fashion.  Senior management was involved in the oversight of 

the project and SDG&E systematically tried to reestablish service as quickly as 

possible. 

4. Based on the high cost of premiums and limits on coverage, SDG&E had 

no reasonable insurance option to offset the costs of the Wildfires. 

5. Resolution E-3238 established the Commission’s requirements for invoking 

and applying the CEMA tariff provisions.  SDG&E complied with these 

requirements by informing the Commission in a timely manner and establishing 

separate accounting and other controls for the Wildfires’ costs.  The company 

reasonably assumed that direct labor at straight -time (i.e., excluding overtime) 

was not includable in the Wildfire Account, but overtime labor and other costs 

incurred solely to restore service are incremental to existing costs already 

included in rates. 

6. ORA’s examination of SDG&E’s actions was focused on ensuring that only 

incremental costs were included in the Wildfire Account.  ORA found that 

SDG&E included in the Wildfire Account $9,416 for newspaper advertisements 

to thank the utilities that provided mutual assistance crews.  This cost was not 



A.04-06-035  COM/SK1/cvm  ALTERNATE DRAFT 
 
 

- 35 - 

necessary to restore service and is not reasonably included in the Wildfire 

Account. 

7. ORA did not review the reasonableness of expenditures for a cost 

causation perspective or from a cost reduction or avoidance perspective. 

8. UCAN applied an additional reasonableness test to SDG&E’s request.  

UCAN proposed that costs incurred by SDG&E should be compared to a fair 

market price for the commodity. 

9. SDG&E provided meals, beverages and snacks in large number to all 

workers, including, incidentally, some police, fire and other workers involved in 

fighting the Wildfires or SDG&E’s efforts to restore services.  SDG&E utilized 

established catering firms that it believed could provide adequate service in 

numerous locations throughout the affected service territory. 

10. SDG&E’s vendors charged for food service on the basis of the number of 

meals served, but the measurement was a standard assumption of the size of 

food portions that would constitute a meal.  Many workers often ate the caterer’s 

equivalent of multiple meals as a result of long hours and hard work.  No 

accurate head-count was maintained.  SDG&E did negotiate a generic 10% 

reduction to the bills from one major vendor after the Wildfires. 

11. SDG&E exercised reasonable control over all vendor costs, including the 

costs of meals, snacks and drinks. 

12. The CEMA process as authorized in Resolution E-3238 allows SDG&E the 

opportunity to recover its reasonable costs incurred as a result of a catastrophic 

event.  Without this ratemaking exception, SDG&E would have no option but 

absorb all of its Wildfires expenses and would only recover capital expense 

changes to rate base in a subsequent rate setting proceeding such as the next 

general rate case. 
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13. In order to allow for a full cost recovery, Commission ratemaking 

conventions allow SDG&E to increase its revenue requirement to collect from all 

customers the amount of revenue otherwise uncollectible from a few, plus the 

franchise fees it pays on the total revenue requirement.  SDG&E correctly 

calculated the gross-up factor as: 1 / 1 – (3.67% + 0.266%) = 1.041. 

14. The tree inventory maintained for vegetation management has increased 

since the Wildfires because damaged trees adjacent to the right-of-way are now 

monitored by SDG&E.  Many damaged trees in the right-of-way were not 

physically removed and remain in the inventory. 

15. The total cost of replacing long-lived assets destroyed by the Wildfires is 

higher because SDG&E expedited construction; this management decision 

resulted in incurring both higher costs, including overtime and mutual 

assistance, and additional costs, including meals and snacks, compared to slower 

methods of restoring service.  All of the costs are allocated between maintenance, 

which is a current expense, and capital expenditures, which reflect installing 

long-lived assets in rate base. 

16. SDG&E expensed most of its support costs that are accounted for as 

overheads based on its interpretation of the applicable accounting standards that 

these costs were immediately “consumed” and should not be capitalized as a 

part of the costs of installing new long-lived assets in rate base as they have no 

future economic value or alternative use.   

17. UCAN recommended an allocation factor for support costs based on the 

allocation of labor costs to reflect the correct split of costs between expense and 

capital.  This method allocates 15.8% to current expense and 84.2% to capital 

expenditures.   

18. SDG&E correctly allocates nearly all environmental costs to expense. 
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19. SDG&E employees are eligible for incentive compensation under a 

performance evaluation plan where the actual incentive is based upon their 

performance in relationship to specific goals and objectives.  SDG&E accrued 

$726,000 for incentive compensation, and allocated $426,000 as incremental costs 

to be recovered in the Wildfire Account.  SDG&E demonstrated that these costs 

are appropriately recovered in the Wildfire Account. 

Conclusions of Law 
1. The disaster declarations issued by the Governor and the President for the 

2003 Wildfires constitute an event declared to be a disaster by competent state or 

federal authorities for purposes of § 454.9. 

2. Use of the Wildfire Account for recording and recovering the costs 

incurred by SDG&E to restore utility service to customers, repair, replace or 

restore damaged facilities, as caused by the 2003 Wildfires, is appropriate under 

the statute as written. 

3. SDG&E alone bears the burden of proof to show that its costs were 

reasonable and are eligible for recovery under the CEMA tariff. 

4. The Commission’s Standard for Prudent Managerial Action is the 

appropriate standard to apply to the costs recorded in the Wildfire Account. 

5. The Commission is not dependent on an intervenor performing any 

specific analysis before the Commission may determine the reasonableness of a 

pending matter. 
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O R D E R  
 

IT IS ORDERED that: 

1. The reasonable total recoverable costs resulting from this Catastrophic 

Event Memorandum Account (Wildfire Account) application is $40.595 million 

to be collected in retail rates charged by San Diego (SDG&E). 

2. Application 04-06-035 is closed. 

This order is effective today. 

Dated _____________________, at San Francisco, California.
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865 S. Figueroa St., Ste. 2900 
Los Angeles,  CA 90017 
(213) 892-9327 
Fax # (213) 680-4518 
Appearing for Apple Valley Water Company 
Applicant 
debershoff@fulbright.com 
 

EDWARD N. JACKSON 
PARK WATER COMPANY 
9750 Washburn Rd. 
Downey,  CA  90241-7002 
(562) 861-5902 
Appearing for Apple Valley Ranchos Water Company 
Applicant 
ed@parkwater.com 
 

JASON REIGER 
Attorney at Law 
CALIFORNIA PUBLIC UTILITIES COMMISSION 
505 Van Ness Ave. 
San Francisco,  CA  94102 
(415) 703-2262 
Appearing for ORA 
Intervenor 
jzr@cpuc.ca.gov 
 

STATE SERVICE 
 

YOKE W. CHAN 
Office of Ratepayer Advocates 
505 Van Ness Ave. 
San Francisco,  CA  94102 
(415) 703-1909 
Appearing for ORA 

 
(End of APPENDIX A)
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CERTIFICATE OF SERVICE 
 

I certify that I have by mail, and by electronic mail to the parties of 

which an electronic mail address has been provided; this day served a true 

copy of the original attached Alternate Proposed Decision of 

Commissioner Susan Kennedy on all parties of record for proceeding  

A.04-06-035 or their attorneys of record. 

Dated July 19, 2005 at San Francisco, California. 

 
 

/s/CHRISTOPHER V. MEI         
Christopher V. Mei 

 
N O T I C E  

 
Parties should notify the Process Office, Public Utilities 
Commission, 505 Van Ness Avenue, Room 2000, 
San Francisco, CA  94102, of any change of address to 
insure that they continue to receive documents. You 
must indicate the proceeding number on the service list 
on which your name appears. 

* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

The Commission’s policy is to schedule hearings 
(meetings, workshops, etc.) in locations that are 
accessible to people with disabilities. To verify that a 
particular location is accessible, call: Calendar Clerk 
(415) 703-1203. 
 
If specialized accommodations for the disabled are 
needed, e.g., sign language interpreters, those making 
the arrangements must call the Public Advisor at 
(415) 703-2074, TTY 1-866-836-7825 or (415) 703-5282 at 
least three working days in advance of the event. 

 


